


2023-CSP transformation to NetCo and ServCo Project Charter

- [1. Project Information](#)
- [2. Project Overview / Executive Summary](#)
- [3. Participants](#)
- [4. Project Workstreams and Deliverables](#)
- [5. Backlog](#)
- [6. Legal Notice](#)

1. Project Information

* indicates that this field is required

Project Name*	CSP transformation to NetCo and ServCo
IPR Mode*	RAND <div> Explanations of each mode is available at http://www.tmforum.org/IPRPolicy/11525/home.html</div>
Type of Project*	Development Project
Theme	Cloud Native IT & Networks
Previous Project Charter	NA
Project Workspace Link	
Project JIRA Link	See Section 4
Project Sponsor	NA
Project Team Chair*	abinash.vishwakarma@netcracker.com
TM Forum Staff Support	Olta Vangjeli - Programme Director Cloud Native IT & Networks James Cadman - Business Operations Manager (Temporary PMO Management)

2. Project Overview / Executive Summary

Mission	Delaying of CSP into NetCo and ServCo
Value (Benefit)	<p>Unlocking the value locked within a vertically integrated business model is something that CSPs are exploring. Splitting the business into two entities NetCo(which looks after network operations) and ServCo (which tends to customers) will drive mainly for the NetCo to speedup Network Investment ROI, minimize dependencies, increase agility, introduce Network Product into their payloads.</p> <p>Be a part of a team that is defining the transformation journey of CSP to ServCo and NetCo business model.What are the other related possibilities and how the interface with ServCo and NetCo are flexible enough to meet the ever-evolving business requirements. How TMF Frameworks and assets helps in analyzing the current state and to be state?</p>
Implementation	
	End result

3. Participants

This section identifies the project team members.

Note - Please review the [Team Roles & Responsibilities RACI here](#) which also indicates which roles are mandatory or optional

Project Team Role	Name*	Company*	Confluence “@” mention	Comments
Project Team Chair				
Project Team Co-Chair				
TM Forum Product Owner	Olta Vangjeli	TM Forum	Olta Vangjeli	
TM Forum Subject Matter Expert		TM Forum		
TM Forum Project Management Support	James Cadman	TM Forum	James Cadman	

4. Project Workstreams and Deliverables

The project workstreams and deliverables for this project are introduced in the pages below

Sprint 2023-1

Sprint 2023-2

Sprint 2023-3

Sprint 2023-4

Sprint 2023-5

Sprint 2023-6

5. Backlog

6. Legal Notice

Copyright © TM Forum 2023. All Rights Reserved.

This document and translations of it may be copied and furnished to others, and derivative works that comment on or otherwise explain it or assist in its implementation may be prepared, copied, published, and distributed, in whole or in part, without restriction of any kind, provided that the above copyright notice and this section are included on all such copies and derivative works. However, this document itself may not be modified in any way, including by removing the copyright notice or references to TM FORUM, except as needed for the purpose of developing any document or deliverable produced by a TM FORUM Collaboration Project Team (in which case the rules applicable to copyrights, as set forth in the [TM FORUM IPR Policy](#), must be followed) or as required to translate it into languages other than English.

The limited permissions granted above are perpetual and will not be revoked by TM FORUM or its successors or assigns.

This document and the information contained herein is provided on an "AS IS" basis and TM FORUM DISCLAIMS ALL WARRANTIES, EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO ANY WARRANTY THAT THE USE OF THE INFORMATION HEREIN WILL NOT INFRINGE ANY OWNERSHIP RIGHTS OR ANY IMPLIED WARRANTIES OF MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE.

Direct inquiries to the TM Forum office:

181 New Road, Suite 304
Parsippany, NJ 07054 USA
Tel No. +1 862 227 1648
TM Forum Web Page: www.tmforum.org